


UE24CS341A – Software Engineering

Lab 2 – Agile Backlog Creation & Sprint Simulation in Jira (Kanban)

Name: Nihar Sureshwar Oak


SRN: PES1UG24CS299

Section: E




Screenshot 1: Kanban Board with Functional and Non-Functional Requirements

The Kanban board was created for the Freelance Content Creator Escrow Platform. Five functional requirements and two non-functional requirements were added to the backlog to represent the major system requirements.



Screenshot 2: Kanban Board List View with Epics

The Kanban board list view displays the functional and non-functional requirements for the Freelance Content Creator Escrow Platform. The requirements are grouped under their respective epics, Deliverable Review and Approval and Milestone and Payment Management, showing the hierarchical organization of the project work items.



Screenshot 3: Kanban Board with Story Points

The Kanban board displays the functional and non-functional requirements along with their assigned story points. The story points indicate the estimated effort associated with each requirement, helping to quantify and prioritize the planned work.

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
☐	KB-8 Deliverable Review and Approval	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:20 AM	Sep 03, 2026, 1:41 PM	None
☐	KB-1 FR-001 — Submit Draft Deliverables	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:13 AM	Sep 03, 2026, 11:40 AM	None
☐	KB-10 Validate Uploaded Media	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:17 PM	Sep 03, 2026, 1:24 PM	None
☐	KB-11 Store and Submit Draft Deliverable	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:27 PM	Sep 03, 2026, 1:31 PM	None
☐	KB-2 FR-002 — Review and Approve Drafts	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:14 AM	Sep 03, 2026, 11:41 AM	None
☐	KB-12 Display Draft for Sponsor Review	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:28 PM	Sep 03, 2026, 1:33 PM	None
☐	KB-13 Record Approval or Revision Feedback	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:33 PM	Sep 03, 2026, 1:33 PM	None
☐	KB-3 FR-003 — Watermark Drafts	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:14 AM	Sep 03, 2026, 11:41 AM	None
☐	KB-14 Apply Watermark to Draft Media	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:34 PM	Sep 03, 2026, 1:34 PM	None
☐	KB-15 Verify Watermarked Preview	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:34 PM	Sep 03, 2026, 1:34 PM	None
☐	KB-6 NFR-001 — Watermark Processing Performan...	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:16 AM	Sep 03, 2026, 11:42 AM	None
☐	KB-20 Implement Fast Watermark Processing	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:38 PM	Sep 03, 2026, 1:39 PM	None
☐	KB-21 Test Watermark Processing Time	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:38 PM	Sep 03, 2026, 1:39 PM	None
☐	KB-9 Milestone and Payment Management	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:21 AM	Sep 03, 2026, 1:41 PM	None
☐	KB-4 FR-004 — Track Milestone Completion	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:15 AM	Sep 03, 2026, 11:42 AM	None
☐	KB-16 Update Milestone Status	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:35 PM	Sep 03, 2026, 1:35 PM	None
☐	KB-17 Validate Milestone Completion	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:35 PM	Sep 03, 2026, 1:35 PM	None
☐	KB-5 FR-005 — Release Milestone Payment	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:16 AM	Sep 03, 2026, 11:42 AM	None
☐	KB-18 Initiate Payment Release	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:37 PM	Sep 03, 2026, 1:37 PM	None
☐	KB-19 Credit Payment to Creator	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:37 PM	Sep 03, 2026, 1:37 PM	None
☐	KB-7 NFR-002 — Secure Payment Release	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 02, 2026, 11:17 AM	Sep 03, 2026, 11:43 AM	None
☐	KB-22 Verify Sponsor Authentication and Approval	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:39 PM	Sep 03, 2026, 1:40 PM	None
☐	KB-23 Prevent Unauthorized Payment Release	Unassigned	Nihar S Oak	High	Backlog	Unresolved	Sep 03, 2026, 1:40 PM	Sep 03, 2026, 1:40 PM	None

Screenshot 4: Detailed Backlog with Sub-tasks and Work Item Information

The backlog displays the functional and non-functional requirements grouped under their respective epics, along with the sub-tasks created for each requirement. The screenshot also shows details such as assignee, reporter, priority, status, resolution, and creation and update dates for each work item.

Space	Board	Summary	Timeline	Kanban board	Calendar	List	Forms	Development	Docs
KB board	KB board	Summary	Timeline	Kanban board	Calendar	List	Forms	Development	Docs
Group: Query	Search board	Version	Epic	Type	Quick filters				
BACKLOG 20	SELECTED FOR DEVELOP... 1	IN PROGRESS 1	DONE 1						
KB-1 FR-001 — Submit Draft ...	FR-001 — Submit Draft Deliverables	FR-002 — Review and Approve Drafts	FR-003 — Watermark Drafts						
Validate Uploaded Media	Deliverable Review and A...	Deliverable Review and A...	Deliverable Review and A...						
KB-10	KB-1	KB-2	KB-3						
Store and Submit Draft Deliverable									
KB-11									

Screenshot 5: Kanban Board with Work Items by Status

The Kanban board displays the functional requirements and their corresponding work items across different workflow stages. The board shows items in Backlog, Selected for Development, In Progress, and Done, providing a clear view of the current progress of each requirement.

Note: AI tools were used as a learning aid to understand and explore certain Jira features.